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Master Plan Update
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February4,2020



= Review of Study Elements & Status

* Project Identification and Cost Estimates
* Proposed Project Phasing

= Next Steps

» Questions and Answers
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Study Elements @

% Master Plan Update

* Technical Report
 Airport Layout Plan Drawing Set
£ Airport Recycling, Reuse, & Waste Reduction Plan

“>«<> Aeronautical Survey and Mapping

A Exhibit “A” Property Map
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Status of Master Plan Elements

* [nventory of Existing Conditions - Completed
= Forecasts — Completed & Approved by FAA

= Facility Requirements - Completed

» Environmental Overview - Completed

= Alternatives Analysis - Completed

= Airport Layout Plan - Completed

» Facilities Implementation Plan - Ongoing

* Financial Feasibility — Future
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Status of Other Study ltems @

2> Airport Recycling, Reuse & Waste Reduction Plan -
Completed

<> Aeronautical Survey - Completed & Approved by FAA

A Exhibit "A" Property Map — Completed & Submitted to
FAA in August 2019
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Project Identification
& Cost Estimates

Tri County Airport Master Plan Update



Airfield Project Cost Estimates
D |  Proect | Cost _

A1 Construct RSA, ROFA and OFZ Improvements $ 366,000
A2 Rehabilitate Runway 1-19 and Construct Blast Pads $ 3,299,000
A3 Remark Existing Helipad & Lower Wind Cone $ 68,000
A4  Rehabilitate Taxiway A and Connectors $ 1,353,000
A5 Construct Stormwater Improvements $ 1,500,000
A6 Construct Airfield Perimeter Fencing (South End) $ 454,000
A7 Conduct Obstruction Removal and Obstacle Review $ 117,000
A8 Replace Runway Lighting $ 513,000
A9 Replace Taxiway Lighting $ 657,000

Replace Airfield Guidance Signs $ 215,000

Replace Runway 1-19 PAPI Systems $ 183,000

Rehabilitate Terminal Area Taxiways/Taxilanes $ 390,000
Subtotal $9,115,000
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Landside Project Cost Estimates
o | Poject

L1 Install New Airport Signage

L2 Construct New Terminal Entrance & Parking & Relocate Fencing
L3 Construct Terminal Expansion

L4 Rehabilitate & Remark GA Apron

L5 Expand GA Apron

L6 Rehabilitate Hangar Taxilanes

L7 Construct New Dual-Bay Hangar in Terminal Area

L8 Pave Tri-County Airport Road (Third Party Funded)

L9 Construct Roadway Access to Southwest Area
Construct Taxilane Access to Southwest Area
Construct Rectangular Hangars (5 Units)
Construct Rectangular Hangars (5 Units)
Construct Rectangular Hangars (5 Units)

Construct Rectangular Hangars (5 Units)
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Support Facility Cost Estimates

Convert Portion of Shade Hangars to MES Facility
Construct Fire Equipment Parking Area and Water Tank
Update Airport Master Plan

Acquire Property to Southwest

Implement Height Zoning Ordinances

Install New Rotating Beacon

Construct New Vault Building

Install New Generator

Subtotal
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$ 280,000
$ 1,276,000
$ 420,000
$ 255,000
$ 95,000

$ 84,000

$ 673,000
$ 352,000
$ 3,435,000




Proposed Project Phasing
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Proposed Short-Term Projects

PROJEGTS NOT SHOWN
@ CONSTRUCT STORMWATER IMPROVEMENTS
GONDUCT OBSTRUCTION REMOVAL AND OBSTACLE REVIEW
@ IMPLEMENT HEIGHT ZONING ORDINANCES
INSTALL NEW ROTATING BEAGON

@ CONSTRUCT NEW VAULT BUILDING

INSTALL NEW GENERATOR
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Proposed Short-Term Phasing

Text = Task Name 2017 2018 2019 2020 2021 2022 2023 2024
4 Short-Term Projects

A3 Remark Existing Helipad & Lower Wind Cone

L2 Construct New Terminal Entrance & Parking & Relocate Fencing
A1 Construct RSA, ROFA and OFZ Improvements

A5 Construct Stormwater Improvements (Phase 1)

AT Conduct Obstruction Removal and Obstacle Review

AB Construct Airfield Perimeter Fencing (South End)

S6 Install New Rotating Beacon

S8 Install New Generator

Rehabilitate Terminal Area Taxiway/Taxilane
L1 Install New Airport Signage
L8 Pave Tri-County Airport Road (Third Party Funded)
S7 Construct New Electrical Vault
L3 Construct Terminal Expansion
S1 Convert Portion of Shade Hangars to MES Facility
S5 Implement Height Zoning Ordinances
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Proposed Intermediate-Term Projects@
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Proposed Intermediate-Term Phasing @

4 Intermediate-Term Projects
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Proposed Long-Term Projects
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TAXIWAY A

PROJECTS NOT SHOWN
CONSTRUCT STORMWATER IMPROVEMENTS
REPLACE RUNWAY LIGHTING
REPLACE TAXIWAY LIGHTING
REPLACE AIRFIELD GUIDANCE SIGNS
UPDATE AIRPORT MASTER PLAN
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Proposed Long-Term Phasing

Texi ~ | Task Name

4 Long-Term Projects
Rehabilitate Taxiway A and Connectors
Replace Taxiway Lighting

Replace Airfield Guidance Signs
Replace Runway 1-19 PAPI Systems
Rehabilitate Runway 1-19 and Construct Blast Pads
Replace Runway Lighting

Construct Rectangular Hangars (5 Units)
Expand GA Apron

Update Airport Master Plan

Construct Rectangular Hangars (5 Units)
Acquire Property to Southwest
Construct Stormwater Improvements
Construct Rectangular Hangars (5 Units)
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Project Costs By Year

» See Handout — sample below.
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Tri County Airport
Draft Capital Improvement Program
‘Cost Distribution By Year (Ver 2)
2020 2021 2022 2023 2024 2025 2026 2027 2028 2023 2030 2031 2032 2033 2034 2035 2036 2037 2038 2033
ciF Constructiol Soft Program Short-Term Intermediate-Term Long-Term
Categorylesignatiol FProject Name Cost Cost Cost Year 1 Year 2 Year ¥ Year 4 Year 5 Year 6 | Year 7 Year 8 Yeard | Year 10 | Year1l | Year12 | Year13 | Year 14 | Year15 | Year 16 | Year I7 | Year 18 | Year 19 | Year 20
Airfield Al Construct REA, ROFA and OF Z Improvements $240,000 $126,000 266,000 $2EE,000
Fiehabilitate Funway 1-13 and Construct Blast Pads $2,203542 | 1095195 | $3.233,000 HEHH
Remark Existing Helipad & Lower Wind Cone $42.000 25,000 $62.000 $68,000
Fiehabilitate Tasivay & and Connectors $802,200 $450,800 1,263,000 #1,363,000
Construct Stormuwater Improvements $1020,500 F473,500 $1,500,000 $750,000 THO000
Congtruct Airfield Perimeter Fencing [South End) #3056 $462.695 454,000 $454,000
Conduct Obstruction Remowal and Obstaclk: Review 485,000 32,000 17,000 17,000
Rieplace Runway Lighting $345,000 $168,000 F513,000 513,000
Rieplace Tatiway Lighting F440,600 $216.500 $ER7.000 $E67.000
Fieplace Airfield Guidance Signs F143,000 72,000 F215,000 215,000
Replace Runway 119 PAP| Systems $123,000 $60,000 F183,000 183,000
Fiehabilitate Terminal Area Taziway Tavilane $262,260 $127,760 330,000 390,000
Inztall ew Airport Signage $45,000 20,000 $65,000 65,000
(Construct Mew Terminal Entrance & Parking & Relocate Fencing  $492,200 $264,700 $753,000 $753,000
Construct Terminal Expansion $340,000 $170,000 $510,000 $510,000
Riehabilitate & Remark GA Apron $480,950 $240,050 $vz1,000 721,000,
Erpand GA Apron $181,940 $97.080 279,000 $279,000
Fehabilitate Hangar Taxilanes 113,550 $63,450 177,000 177,000
Construct Mew Dual-Bay Hangar in Terminal Area 1,286,080 $631,920 41,913,000 1,913,000
Paue Tri-County Airport Road [Third Paty Funded) $986,350 $453,650 1,329,000 1,329,000
Construct Fioadway Access to Southwest Area $533,000 $303,000 836,000 $836,000
Construct Tailane Access to Southwest Area 323,160 167,540 $431.000 $431,000
Construct Rectangular Hangars [5 Units) $982,000 F476,000 1,452,000 1,458,000
Conztruct Rectangular Hangars (5 Units) F327,000 $450,000 $1.377,000 $1.377,000
Conztruct Rectangular Hangars (5 Units) #927.000 $450,000 $1.377.000 #1377.000
Construct Rectangular Hangars [5 Units) $927,000 $450,000 $1.377,000 $1377,000
Conwert Portion of Shade Hangars to MES Facility #193.000 $av.000 280,000 $280000
Construct Fire Equipment Parking Area and W ater Tank FA7EE00 $a97,082 $1.275,582 $1.275,582
Update Airport Master Plan F420,000 30 420,000 $420,000
Acquire Property o Southwest 266,000 30 265,000 266,000
Implement Height Zoning Ordinances 95,000 0 95,000 95,000
Install Mew Rotating Beacon $54,500 $29,500 $84,000 $24,000
Construct hew Electrical Vault $462,200 $220,800 673,000 $E73,000
Install Mew Generator $236,800 115,200 352,000 $352,000
Total $26,287 582 $821,000( $1233,000) $290,000) $2467,000 $286.000) $1912.000) 721,000 1,287,000 $1462,000| 41,462,622 41363,000| $1,056,000) 3,812,000 $0) $1277.000) $699,000] $1.377,000( $266,000( $750,000) $1,377.000
Subtotal by Term 46,296,000 46,926,582 12,085,000 I .I
Subtotal Check $26,287,522




= Complete & Submit Draft Working Paper #5 — Airport
Layout Plans and Facilities Implementation Plan

* Prepare Financial Plan

= Make final edits to Airport Layout Plan & submit draft to
FAA for initial review

= Prepare Draft Report & Executive Summary
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Updated Airport Sketch
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