Tri County Airport

ID Text1 Task Name 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | 2031 | 2032 | 2033 | 2034 | 2035 | 2036 | 2037 | 2038 | 2039 | 2040
1 Short-Term Projects 1
2 A3 Remark Existing Helipad & Lower Wind Cone
3 |L2 Construct New Terminal Entrance & Parking & Relocate Fencing =
4 A1 Construct RSA, ROFA and OFZ Improvements I
5 |A5 Construct Stormwater Improvements (Phase 1) I
6 |A7 Conduct Obstruction Removal and Obstacle Review —
7 |A6 Construct Airfield Perimeter Fencing (South End) [ ]
8 |S6 Install New Rotating Beacon I
9 |S8 Install New Generator —
10 |A12 Rehabilitate Terminal Area Taxiway/Taxilane [ ]
1 L1 Install New Airport Signage I
12 |L8 Pave Tri-County Airport Road (Third Party Funded) I
13 |S7 Construct New Electrical Vault I
14 |L3 Construct Terminal Expansion I
15 |S1 Convert Portion of Shade Hangars to MES Facility [
16 |S5 Implement Height Zoning Ordinances [
17 Intermediate-Term Projects I 1
18 I |
19 I |
20 I I
21 I I
22 I |
23 I |
24 I |
25 Long-Term Projects I
26 |Ad Rehabilitate Taxiway A and Connectors [
27 |A9 Replace Taxiway Lighting I
28 |A10 Replace Airfield Guidance Signs —
29 |A11 Replace Runway 1-19 PAPI Systems [
30 A2 Rehabilitate Runway 1-19 and Construct Blast Pads —
31 |A8 Replace Runway Lighting I
32 |L12 Construct Rectangular Hangars (5 Units) —
33 |L5 Expand GA Apron [
34 |S3 Update Airport Master Plan I
35 |L13 Construct Rectangular Hangars (5 Units) [
36 |S4 Acquire Property to Southwest I
37 |A5 Construct Stormwater Improvements I
38 |L14 Construct Rectangular Hangars (5 Units) —
39
40
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