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T.O. 01—Airport Master Plan:  

� Work is ongoing. Cost estimates being finalized to send to AECOM. Master Plan Meeting #4 to 

be held within next few months.  

 

T.O. 02—Box Hangars & Taxiway Project 

� Taxiway paving and electrical are complete; FAA construction grant has been exhausted. 

� Change order was executed last June adding $723,110 for four box hangars. 

� Slab and footers poured last week.   

� Leaves unallocated available funds at $122,585.50. 

 

T.O. 06 – Airfield Electrical Improvements 

� DRAFT report finally ready for delivery; we have reviewed and given comments to electrical 

group. Expected to receive revised report back this week and will then send to airport. 

� Priority recommendations include runway lighting and Taxiway lighting replacement to energy­

saving LED with new constant­current regulators. 

 

Pending Task Order—Terminal Access & Security Improvements 

� 2019­2020 PTGA 423621­5 authorized by board in November for execution; $750,000 in state 

funding to address planning, design, bidding, and construction of improvements. 

� Intent is to facilitate public access to terminal building while maintaining necessary security 

measures; may involve driveway/signage/lighting improvements, fence/gate modifications, 

and/or terminal building improvements. 

 

Florida DEO Mitigation Program (Jim Town) 

� Federal funding administered by the Florida Dept. of Economic Opportunity’s Office of Disaster 

Recovery for disaster recovery and to mitigate damages from future natural disasters. 

� Considering four DEO applications for Tri­County Airport Authority: 

1. Convert Terminal to Emergency Operations Center 

2. Install Underground Water & Sewer Infrastructure 

3. Acquire Property for Runway Safety  

4. Harden Airfield for Flooding Hazard Mitigation 


