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Prepared by: AVCON, INC. 

 

T.O. 01—Airport Master Plan:  
• Draft documents are ready to be submitted to FAA & FDOT.  

ACTION ITEM   Approve FAA/FDOT submittal of draft documents 
 
T.O. 05—Stormwater Master Plan Study 

• The goals of study are to remove/consolidate ponds, remove standing water, accommodate 20-year build-out 
for Airport. The project report is being prepared.  

 
T.O. 08—Airport Disadvantaged Business Enterprise (DBE) Plan 

• DBE plan required for airports accepting $250,000 or more in FAA funds within a fiscal year. DBE plan will 
comply with 49 CFR, Part 26 and is funded at 100% under FDOT 423618-1. Ms. Taffy Pippin will review the draft 
plan during this evening’s Board meeting. 

ACTION ITEM   Following presentation, approve plan for FAA submittal  
 
T.O. 09—Terminal Access & Security Improvements 

• PTGA 423621-5 authorized by board provides state funding to address planning, design, bidding, and 
construction of improvements.  Intent is to facilitate public access to terminal building while maintaining 
necessary security measures; may involve driveway/signage/lighting improvements, fence/gate modifications, 
and/or terminal building improvements. Kick-Off Meeting scheduled for 5:00 pm on Tuesday, September 8.   
 

T.O. 10—Airport Stormwater Improvements – Phase 1 
• AVCON coordinating with FAA and FDOT to facilitate $1M project to remove standing water from infield areas. 

Grants and task order to follow.  
 
The following task orders have been completed: 

T.O. 02—Box Hangars & Taxiway Project Complete 
T.O. 03—Re-Mark Airfield Markings Complete 
T.O. 04—Tree Clearing Complete 
T.O. 06—Airfield Electrical Improvements Complete 
T.O. 07—Wind Cone Installation Complete 

 
END REPORT 

Board Secretary notes: Pippin Consulting will email draft plan for public comment; TCAA will grant Pippin access to FAA website.

https://www.tricountyairportfl.com/about.htm

