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Tri-County Airport

Prepared by: AVCON, INC.

T.0. 01—Airport Master Plan:
e Draft documents are ready to be submitted to FAA & FDOT.

ACTION ITEM =» Approve FAA/FDOT submittal of draft documents|

T.0. 05—Stormwater Master Plan Study

e The goals of study are to remove/consolidate ponds, remove standing water, accommodate 20-year build-out
for Airport. The project report is being prepared.

T.O. 08—Airport Disadvantaged Business Enterprise (DBE) Plan

e DBE plan required for airports accepting $250,000 or more in FAA funds within a fiscal year. DBE plan will
comply with 49 CFR, Part 26 and is funded at 100% under FDOT 423618-1. Ms. Taffy Pippin will review the draft
plan during this evening’s Board meeting.

Board Secretary notes: Pippin Consulting will email draft plan for public comment; TCAA will grant Pippin access to FAA website. ()

T.0. 09—Terminal Access & Security Improvements

e PTGA 423621-5 authorized by board provides state funding to address planning, design, bidding, and
construction of improvements. Intent is to facilitate public access to terminal building while maintaining
necessary security measures; may involve driveway/signage/lighting improvements, fence/gate modifications,
and/or terminal building improvements. Kick-Off Meeting scheduled for 5:00 pm on Tuesday, September 8.

T.0. 10—Airport Stormwater Improvements — Phase 1

e AVCON coordinating with FAA and FDOT to facilitate $1M project to remove standing water from infield areas.
Grants and task order to follow.

The following task orders have been completed:
T.0. 02—Box Hangars & Taxiway Project Complete
T.0. 03—Re-Mark Airfield Markings Complete
T.0. 04—Tree Clearing Complete
T.0. 06—Airfield Electrical Improvements Complete
T.0. 07—Wind Cone Installation Complete

END REPORT
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