
AVCON Capital Improvements Update 
Tri-County Airport 

June 8, 2021 
Prepared by: AVCON, INC. 

ONGOING PROJECTS: 

T.O. 01—Airport Master Plan: 
FAA & FDOT indicated preliminary approval, respectively. However, the FAA is now requesting additional 
information regarding the conservation easements on airport property. FAA wants documentation that the 
easement areas are not more of a wildlife attractant than the surrounding parcels. FDOT-3 has provided a 
discretionary/additional grant (PTGA 449204-1) for the airport to complete a Wildlife Hazard Site Visit (WHSV) 
and Wildlife Hazard Management Plan (WHMP) per Task Order 10 below.  
An obstruction removal project in FDOT work program for FY2021-2022 will address removing obstructions 
identified in the ALP and help facilitate opening runways to instrument approaches.  

T.O. 05—Stormwater Master Plan Study 
Final report submitted to FDOT at the end of March. Grant close-out in progress 

T.O. 09—Terminal Access & Security Improvements 
Project improves public access to terminal building while maintaining necessary security measures and consists 
of driveway/signage/lighting improvements, fence/gate modifications, and access improvements. 90% design 
drawings, specifications, and cost estimate are currently being developed. Relocation of the existing drainfield 
anticipated; Jackie Parker to provide details.  

T.O. 10—Wildlife Hazard Management Program 
TCAA Resolution 21-02 authorized the Chair to execute PTGA 449204-1. Field observations by Environmental 
Resource Solutions (ERS) are anticipated to start week of June 14.  

o ACTION ITEM   Execute Task Order 10  (copy attached) to authorize Wildlife Hazard Management
Program as requested by FAA as condition of  Airport Layout Plan approval.

PENDING PROJECTS: 
Signed Resolution was sent to FDOT requesting to revise the FDOT Work Program for FY2021-2022 to the four 
projects below: 

FDOT FAA 
 Height Zoning Ordinance Development $100,000 
 Obstruction Removal $125,000 
 Infield Stormwater Improvements $300,000 
 Airport Electrical Vault Replacement $225,000 $450,000 

Total Grant Funding:  $750,000  $450,000 

Runway Safety Area (RSA) deficiencies have been identified by FDOT in their latest inspection. Because the RSA 
deficiencies are largely a result of stormwater runoff, coordination with FDOT-3 will determine eligibility of using 
a portion of the stormwater improvement funds to address these RSA improvements. Additional funds for RSA 
improvements may be requested on FY2023.  

END REPORT 

https://www.tricountyairportfl.com/about.htm


TASK ORDER 10 
AIRPORT WILDLIFE HAZARD MANAGEMENT PROGRAM 

Tri-County Airport, Bonifay, Florida 
June 8, 2021 

Task Order No.    10 
AVCON No.            2021.0268.01 

AVCON, INC., a Florida Corporation (hereinafter “Consultant”) agrees to perform and complete the 
following services (hereinafter “Services”) for the Tri-County Airport Authority (hereinafter “Authority”), in 
accordance with the terms and conditions of the Agreement for Professional Airport General Consulting 
Services, dated     August 8  ,   2017  , all of which terms and conditions are incorporated herein by reference. 

1. Task Location: Tri-County Airport (IJ0), Bonifay, Florida 

2. Task Name: Airport Wildlife Hazard Management Program 

3. Scope of Services: The Consultant shall perform professional services as specified in Exhibit A 
attached hereto (4 pages) and dated April 30, 2021. The services shall 
include general coordination with the Tri-County Airport Authority, FDOT, 
and FAA.  The services shall also include project administration tasks, 
including grant management, subconsultant management, invoicing with 
FDOT project status reports, and related administrative tasks.  

4. Compensation: The scope of services identified in Section 3 above shall be compensated 
on a Lump Sum basis as derived in Exhibit B attached hereto (1 page).  The 
Lump Sum fee shall be Thirty-One Thousand, One Hundred Sixty and 
00/100 dollars ($31,160.00 LS) derived as follows:  

Wildlife Hazard Site Visit Services $  17,340.00 
Wildlife Hazard Site Visit Services $  13,820.00 

Total $31,160.00 

Funding for these services is anticipated to be provided 100% by FDOT. 

5. Schedule: The services shall be provided in a reasonable timeframe as mutually 
agreed to by the Tri-County Airport Authority, the Florida Department of 
Transportation, and the Consultant. 

6. Deliverables: Deliverables shall be provided in accordance with the deliverables specified 
in Exhibit A attached hereto. 
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7. Other Considerations: Authority project representative shall be Mr. Jack Locke, unless otherwise 
designated. Consultant project representative shall be Mr. Lee Lewis, P.E., 
unless otherwise designated.  

SES Energy Services LLC, dba Environmental Resource Solutions (ERS), is a 
qualified airport wildlife resource authorized to serve as a subconsultant 
for the services required. 

All services provided shall remain subject to FDOT approval prior to 
payment. 

Accepted by:  Accepted by: 

Tri-County Airport Authority AVCON, INC. 

By: By:  

Printed Name: Jack Locke Printed Name:    Virgil C. “Lee” Lewis, P.E. 

Title:  Chairman Title:                 Vice President  

Date: June 8, 2021 



Environmental Resource Solutions 
A Division of SES Energy Services LLC 

3550 St. Johns Bluff Road South, Jacksonville, Florida 32224 
T: (904) 285-1397, F: (904) 285-1929
Email:  mail@ersenvironmental.com 

30 April 2021 

Mr. Lee Lewis 
Regional Manager 
AVCON, INC.  
320 Bayshore Drive, Suite A 
Niceville, Florida 32578 

RE: Tri-County Airport – Wildlife Hazard Site Visit and Wildlife Hazard Management Plan 
Holmes County, Florida  
Proposal/Contract for Services 
ERS Proposal No. P21153 

Dear Mr. Lewis: 

Environmental Resource Solutions (ERS), a division of SES Energy Services LLC, is pleased to provide you with 
this proposal/contract for wildlife hazard management assistance at the Tri-County Airport (1J0)  located in 
Holmes County, Florida. This proposal addresses the completion of a Wildlife Hazard Site Visit (WHSV), and the 
development of a Wildlife Hazard Management Plan (WHMP). The WHSV and WHMP will be completed by 
Federal Aviation Administration (FAA) Qualified Airport Wildlife Biologists. During the site visit, ERS biologists will 
focus additional efforts documenting potential wildlife hazard attractants located within the boundary of 
conservation easements located within airport-owned property.  

We look forward to working with you on this project.  Please feel free to contact me with any questions. 

Sincerely, 

ENVIRONMENTAL RESOURCE SOLUTIONS 
A Division of SES Energy Services LLC 

Walt Esser 
Senior Environmental Scientist/FAA Qualified Airport Biologist 

Attachment: Proposal/Contract for Services 
General Terms and Conditions 

woe/P21153_tri-county 

EXHIBIT A 
(4 pages)
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Environmental Resource Solutions 
A Division of SES Energy Services LLC 

3550 St. Johns Bluff Road South, Jacksonville, Florida 32224 
T: (904) 285-1397, F: (904) 285-1929
Email:  mail@ersenvironmental.com 

PROPOSAL/CONTRACT 
Prepared for: 
Mr. Lee Lewis 

Regional Manager 
AVCON, INC. 

320 Bayshore Drive, Suite A 
Niceville, Florida 32578 

30 April 2021 

RE: Tri-County Airport – Wildlife Hazard Site Visit and Wildlife Hazard Management Plan 
Holmes County, Florida  
Proposal/Contract for Services 
ERS Proposal No. P21153 

Scope of Services 

Task 1 – Wildlife Hazard Site Visit (WHSV). ERS will conduct a WHSV per guidelines in FAA AC 150/5200-38. 
Prior to initiating the field work, ERS will thoroughly review the current FAA National Wildlife Strike Database 
Records and any additional information known about wildlife on or near the airport. During the WHSV, ERS will 
conduct an interviews/meeting with 1J0 staff to gather airport specific information and review the existing wildlife 
procedures.  

Over a four-day period, ERS will conduct daily surveys during dawn, midday, and dusk, and conduct nighttime 
spotlight surveys. ERS biologists will also extensively document wildlife hazards within the conservation easement 
areas located on airport-owned property. Dawn, midday, and dusk surveys will be conducted at approximately 
10-15 fixed-points on or near the air operations area (AOA).  Survey points will be located to provide complete 
visual coverage of the AOA, generally observe arrival and departure corridors, and to view known wildlife 
attractants within 10,000-feet of the AOA.  Night surveys will be conducted with a spotlight approximately 1 hour 
past sunset within the AOA. Recorded wildlife data will include species, number, grid-based location, observed 
activity, type of habitat used, and time and date of observation. ERS will also conduct (as accessible) a qualitative 
review of potential wildlife attractants within a 5-mile area of the AOA.  During the surveys, signs of wildlife such 
as scat, tracks, and other evidence will be recorded if observed and included in the data analysis. All observed 
wildlife attractants will be noted.  

ERS will develop a draft report for review by the airport staff. The draft report will include a detailed listing of 
wildlife species observed, analysis of data collected (included pie charts, bar charts, and tables as needed), and 
wildlife attractants. The report will also include recommendations to reduce wildlife strike risks at 1J0. 
Recommendations include both passive and active management techniques. The WHSV report will contribute to 
the development of a WHMP. ERS will incorporate comments from airport staff and develop a Final WHSV report 
for 1J0. 

Task 1 Fixed Fee……………..…………………………………………………..……………..………….… $11,500.00 
This fee includes all expenses and materials for the proposed services. 
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Environmental Resource Solutions 
A Division of SES Energy Services LLC 

3550 St. Johns Bluff Road South, Jacksonville, Florida 32224 
T: (904) 285-1397, F: (904) 285-1929                                                                                                                         
Email:  mail@ersenvironmental.com 

 

Task 2 – Wildlife Hazard Management Plan (WHMP).  ERS  will work with the staff of 1J0 to develop a Wildlife 
Hazard Management Plan (WHMP). The WHMP will be based on the recommendations provided in the WHSV 
completed by ERS at 1J0. The WHMP is a concise document that includes the following required components 
pursuant to the guidelines in 14 CFR 139.337 (f).  Although 1J0is not a commercial service airport at this time, 
standards for general aviation airports are not provided by the FAA, therefore the standards outlined in 14 CFR 
139.337(f) are used: 
 
(f) The plan must include at least the following:  
(1) A list of the individuals having authority and responsibility for implementing each aspect of the plan.  
(2) A list prioritizing the following actions identified in the wildlife hazard assessment and target dates for their 
initiation and completion:  
(i) Wildlife population management;  
(ii) Habitat modification; and  
(iii) Land use changes.  
(3) Requirements for and, where applicable, copies of local, State, and Federal wildlife control permits.  
(4) Identification of resources that the certificate holder will provide to implement the plan.  
(5) Procedures to be followed during air carrier operations [operations at KFYV] that at a minimum includes―  
(i)  Designation of personnel responsible for implementing the procedures;  
(ii) Provisions to conduct physical inspections of the aircraft movement areas and other areas critical to 
successfully manage known wildlife hazards before air carrier operations begin;  
(iii) Wildlife hazard control measures; and  
(iv) Ways to communicate effectively between personnel conducting wildlife control or observing wildlife hazards 
and the air traffic control tower.  
(6) Procedures to review and evaluate the wildlife hazard management plan every 12 consecutive months or 
following an event described in paragraphs (b)(1), (b)(2), and (b)(3) of this section, including:  
(i) The plan's effectiveness in dealing with known wildlife hazards on and in the airport's vicinity and  
(ii) Aspects of the wildlife hazards described in the wildlife hazard assessment that should be reevaluated.  
(7) A training program conducted by a qualified wildlife damage management biologist to provide airport personnel 
with the knowledge and skills needed to successfully carry out the wildlife hazard management plan required by 
paragraph (d) of this section. 
 
A Draft WHMP document (digital copy) will be provided to 1J0 staff for review and comment.  ERS will address 
airport comments and provide a Final WHMP (digital and print copies) to 1J0 for submittal to the Florida of 
Transportation and/or the FAA.  ERS will assist airport staff in addressing comments from the agencies and revise 
the document as necessary.   
 
Task 2 Fixed Fee…………………………………………………………………………………………………$9,500.00 
 
Meetings/Consultation. Any requested meetings or consultation that are beyond the scope of services as 
described above will be invoiced on a time and materials basis at standard hourly rates.   
 
If this proposal, which incorporates the attached General Terms and Conditions by reference, meets with your 
approval, please sign below and return a copy to our office as your authorization to proceed. We look forward to 
working with you. 
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Environmental Resource Solutions 
A Division of SES Energy Services LLC 

3550 St. Johns Bluff Road South, Jacksonville, Florida 32224 
T: (904) 285-1397, F: (904) 285-1929                                                                                                                         
Email:  mail@ersenvironmental.com 

 

 
TERMS ACCEPTED: 
 

For:   For: SES Energy Services LLC (ERS Division) 
     
Date:   Date: 30 April 2021 
 
By: 

   
By: 

 

 (Signature)   (Signature) 
    Kim Allerton 
 (Printed/Typed)   (Printed/Typed) 

 
 
 
 
WOE_P21153_4/29/21 



Tri-County Airport (1J0) TCAA Airport Wildlife Hazard Management Program 
AVCON Labor

Total Total
AVCON AVCON

TASK 1 Wildlife Hazard Site Visit (WHSV) Labor Hrs. Labor Cost
$/HR:  $190.00 $/HR:  $115.00 $/HR:  $45.00
Hours Cost Hours Cost Hours Cost

1.1 Subconsultant & Airport Authority Coordination 8 $1,520 8 $920 $0 16 2,440$              
1.2 FAA/FDOT Coordination 8 $1,520 $0 $0 8 1,520$              
1.3 Administrative: Grant Management, FDOT Reimbursement Support 4 $760 $0 4 $180 8 940$                 
1.4 Administrative: Subagreements, Invoicing 4 $760 $0 4 $180 8 940$                 

Total 24 $4,560 8 $920 8 $360 40 5,840$              

Task 1: Wildlife Hazard Site Visit
TOTAL AVCON COST 5,840$   

TOTAL SUBCONSULTANT (ERS) COST 11,500$        
TOTAL TASK COST 17,340$        

Total Total
AVCON AVCON

TASK 2 Wildlife Hazard Management Plan (WHMP) Labor Hrs. Labor Cost
$/HR:  $190.00 $/HR:  $115.00 $/HR:  $45.00
Hours Cost Hours Cost Hours Cost

2.1 Subconsultant & Airport Authority Coordination 8 $1,520 8 $920 $0 16 2,440$              
2.2 FAA/FDOT Coordination 4 $760 $0 $0 4 760$                 
2.3 Administrative: Grant Management, FDOT Reimbursement Support 2 $380 $0 4 $180 6 560$                 
2.4 Administrative: Subagreements, Invoicing 2 $380 $0 4 $180 6 560$                 

Total 16 $3,040 8 $920 8 $360 32 4,320$              

Task 2: Wildlife Hazard Management Plan
TOTAL AVCON COST 4,320$   

TOTAL SUBCONSULTANT (ERS) COST 9,500$   
TOTAL TASK COST 13,820$        

Sr. Airport Planner Engineer
Project Manager Airport Planner / Administration

Project

Project Manager Airport Planner / Administration
Project

Sr. Airport Planner Engineer

EXHIBIT B
(1 page)
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