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ONGOING PROJECTS:

T.O. 01-Airoort Master Plan

FAA & FDOT indicated preliminary approval, respectively, However, the FAA requested documentation that the
easement areas are not more of a wildlife attractant than the surrounding parcels. FDOT-3 provided a

discretionary grant for the airport to complete a Wildlife Hazard Site Visit (WHSV) per Task Order 10 below. The
WHSV was completed in June, and the WHSV Report was sent to FAA in July for review. The project will be

closed shortly, following FAA reply.

T.O. 05-Stormwater Master PIan Studv

Final report submitted to FDOT at the end of March. The grant covers the airport master plan and will be closed

out with the Master Plan approval.

T.O. 09-Terminal Access & Securitv lmprovements

Project improves public access to terminal building while maintaining necessary security measures and consists
of driveway/signage/lighting improvements, fence/gate modifications, and access improvements. 90% design

drawings are presented for review. Relocation of the existing drainfield anticipated; Jackie Parker to provide
details.

T.O. 10-Wildlife Hazard Manaeement Proeram

Field observations by Environmental Resource Solutions (ERS) were completed in June and indicated that they
can definitively state that the approx. 18 acres of conservation easements on the easternmost airport property
along Holmes Creek are E! any more of a wildlife attractant than other nearby areas on the airport. ERS has

completed a summary of the site visit, and this has been sent to FAA. ERS is currently developing a Wildlife
Hazard Management Plan based on their findings.

PENDING PROJECTS:

The upcoming FDOT Work Program for FY2OZ\-2022 is presented below:

'/ Height Zoning Ordinance Development
./ Obstruction Removal
./ lnfield Stormwater lmprovements
,/ Airport Electrical Vault Replacement

TotalGrant Funding:

FDOT

Sloo,ooo
S125,ooo
S3oo,ooo
s225.000
S75o,ooo

FAA

s450.000
S45o,ooo

The FDOT work program remains pending for now

On June 23, FDOT-3 requested that AVCON update the Joint Automated Capital lmprovement Program UACIP)
to add 5450,000 in2022-2023 to address Runway Safety Area (RSA) and Runway Object Free Area (ROFA)

deficiencies identified by FDOT in their latest inspection. This will provide funding for a new project in a year

where no new projects were previously included in the work program.
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