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ONGOING PROJECTS: 
T.O. 01—Airport Master Plan:  
• Draft documents remain under review by FAA. Comments received from FDOT essentially recommend a Form 

7480-1 Notice of Proposed Landing Area be submitted for the proposed helipad. We are working with FDOT on 
applicability of their comments based on our August 2019 coordination with FAA which confirmed FAA Standard 
Operating Procedure 9.1 only requires an Airport Layout Plan submittal for federally obligated airports (Form 
7480-1 is required only for non-federally obligated airports). 

T.O. 05—Stormwater Master Plan Study 
• Validation of existing conditions completed in stormwater model. The stormwater plan is also being modified to 

account for the future relocation of Taxiway A1. Future ponds and pipes are currently being designed and 
modeled.  

T.O. 09—Terminal Access & Security Improvements 
• Project will facilitate public access to terminal building while maintaining necessary security measures. 

Driveway/signage/lighting improvements, fence/gate modifications, and access improvements are anticipated.  
60% drawings are being developed which will represent a refinement of the concept plan with approximately 90 
parking spaces which preserves the existing drain-field.  

PENDING PROJECTS: 
T.O. 10—Airport Stormwater Improvements – Phase 1 
• FDOT Stormwater grant was cancelled. The $300k in FAA funds originally scheduled to supplement the 

stormwater improvements are now being applied to the airfield electrical vault project.  The FDOT has given 
preliminary approval to move $300k in state funds from the airfield lighting vault to stormwater improvements 
as Board voted on in November. The goal remains to incorporate a sand filter installation to remove the 
permanent standing water in at least one of the four infield areas just south of the runway midpoint. 

COMPLETED PROJECTS: 
The following task orders have been completed: 

T.O. 02—Box Hangars & Taxiway Project  
T.O. 03—Re-Mark Airfield Markings  
T.O. 04—Tree Clearing  

T.O. 06—Airfield Electrical Improvements  
T.O. 07—Wind Cone Installation  
T.O. 08—Airport Disadvantaged Business Enterprise (DBE) Plan  
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