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ONGOING PROJECTS: 

T.O. 09—Terminal Access & Security Improvements 
Project improves public access to terminal building while maintaining necessary security measures and consists of 
driveway/signage/lighting improvements, fence/gate modifications, and access improvements. Premier Paving, LLC., 
was the low bidder with a total bid of $764,365.75. The FDOT only had $613,035 available for construction but was 
able to provide an additional $248,944 in grant funding for a total of $861,979 so the entire project could be 
constructed. The stormwater permit has been approved by the FDEP. A Notice to Proceed to start construction is 
anticipated to be given to the contractor within the next few weeks after the contractor provides bonds and 
evidence of insurance. 
 

T.O. 12—Obstruction Removal 
Project will facilitate clearing existing trees that represent airspace obstructions and safety concerns at the Airport. 
With limited funds available for the removal work (~$85,000), the removal of trees will be prioritized to optimize 
safety enhancements for aircraft and best utilize the available grant funds. Bid alternates will be included in the 
construction documents to facilitate this. Obstructions that cannot be addressed in this project will be addressed in 
the “Construct RSA, ROFA, and OFZ Improvements” project in FDOT Fiscal Year 2022-2023. 90% design drawings are 
anticipated to be provided to the Board prior to the August meeting.  
 
 
PENDING PROJECTS: 
• The upcoming FDOT Work Program for FY2021-2022 is presented below: 

 FDOT FAA 
 Height Zoning Ordinance Development  $100,000 

 Grant executed 
 Utility Improvements – Stormwater and Electrical 

 Infield Stormwater Improvements  $300,000 
 Airport Electrical Vault Replacement  $225,000 $450,000 
 Grant executed  

 Total Grant Funding:  $625,000  $450,000 
 

• Through discussions with FDOT-3, the budget for the Terminal Expansion Project in FY2027 has been increased 
from $600,000 to $1,500,000.  
 

• A Corporate Hangar Development project was submitted as an FY28 5th year project to the FDOT. If funded, this 
will replace the two hangars directly south of the terminal building.  
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