AMENDMENT NO. 01 to

TASK ORDER 12: OBSTRUCTION REMOVAL
Tri-County Airport (KBCR), Bonifay, Florida
February 14, 2023

Task Order No. 12; Amendment No. 01
AVCON No. 2022.0268.01

Task Order 12, dated May 10, 2022, authorized AVCON, INC,, a Florida Corporation hereinafter referred
to as “Consultant,” to provide professional design, bidding, and construction phase services to facilitate
clearing of existing trees representing airspace obstructions and safety concerns at the Tri-County Airport.
During the execution of these services, an approx. four-acre area was identified by the airport as a
safety concern due to the large population of cattle egret inhabiting this wooded area. The removal of
this rookery was deemed a high priority by the airport. Approximately two acres of upland pines were
removed from the perimeter of the rookery in early February 2023, leaving an approx. two-acre stand of
cypress trees.

Because stand of cypress trees is located within a mixture of wetlands and standing water, removal of
the trees can be challenging and can require special equipment to avoid ground disturbance. The
purpose of this Amendment is to add professional environmental support services and assistance with
regulatory agencies to identify allowable tree clearing conditions, potential permit exemptions, and/or
anticipated requirements to ultimately backfill or restore the manmade pond formation.

This Amendment No. 01 to Task Order 12 is made as of this 14*" day of February 2022 by and between
the Tri-County Airport Authority (hereinafter “Authority”) and Consultant. Authority and Consultant, in
consideration of the mutual covenants hereinafter set forth, agree to modify Task Order 12 as follows:

1. ADD to Article 3, Scope of Services, the following:

“10. The Consultant shall enlist the services of professional environmental resources from
Northern Gulf Environmental LLC (hereinafter referred to as “NGE”) to attend meetings with
state and federal regulatory agencies and explore allowable wetland impacts and permitting
requirements associated with the removal of the rookery at Tri-County Airport. Future
requirements for backfilling or restoring the wetland area shall also be explored. The services

shall include a site visit by NGE to walk the site and assess the specific clearing requirements and
conditions applicable to the removal of the remaining cypress trees.”

2. Revise Article 4, Compensation, to increase the Lump Sum fee by $2,500.00 as follows:
Design Phase Services—NGE Environmental Support $2,500.00

The revised compensation for Task Order 12 is a Lum Sum Fee of Forty Thousand, Five-Hundred
and 00/100 dollars (£40,500.00 Lump Sum). Feec are 100% aligible under FDOT PTGA 449263-1-

94-01 (Contract G2792).
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All other terms and conditions of Task Order 12 and the Agreement for Professional Airport General
Consulting Services, dated __August 8 , 2017 , shall remain in full force and effect.

Accepted by: Accepted by:
Tri-County Airport Authority AVCON, INC.
By: ‘_T;L’Lm_h,{ By: //
rd
Printed Name:_Jack Locke Printed Name: _Virgil C. “Lee” Lewis, P.E.
Title: Chairman Title: Vice President
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