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ONGOING PROJECTS: 

T.O. 01—Airfield Electrical Vault Replacement 
PTGA 423623-6 authorized by the board provided $110,000 in state funding to address planning, design, and 
bidding of a new airfield lighting vault. By constructing a new vault, the airport will address issues associated with 
the existing facility and ensure a functional electrical distribution system for the next 20 years or more. The new 
facility will have space to allow for future airfield lighting expansion, conditioned space for airfield control systems, 
and spare parts storage. Shop drawings have been approved and long-lead items have been ordered. We plan to 
schedule a pre-construction meeting with the contractor within the next few weeks. We spoke with the contractor 
recently and he is awaiting a delivery date for the vault building.  
 

T.O. 02—Infield Stormwater Improvements 
Project will facilitate replacing the failing pipe under the runway. This project is funded by FDOT under the same 
FDOT PTGA grant as the electrical vault. A preliminary budget estimate of approximately $175,000 has been 
developed, which is more than the remaining grant funds. However, we have coordinated this with FDOT, and 
they indicated that we should proceed with bidding the project and committed to providing the additional funds 
needed to complete construction.  
 
Draft design drawings were presented last month. We are finalizing the grading and are developing draft bid 
documents and project manual.  

 

T.O. 03—Future Hangar Site Improvements 
This project will consist of design, bidding, construction phase services, and construction of a “shovel ready” 
hangar site adjacent to the Baptist College Hangars. The FDOT grant in the amount of $750,000 has been executed. 
We have received survey and the wetland delineation and environmental assessment. The wetland limits 
extended further north than we were expecting. With current timelines for wetland permitting (1+ year), we 
wanted to get the board’s thoughts on designing the site for an 80’x80’ to avoid wetland permitting. We have also 
been coordinating with Holmes County to review fire protection requirements for the future hangar.  

 

T.O. 04—Height Zoning Ordinance Development 
This project will develop height zoning ordinances for Holmes, Washington, and Jackson Counties to protect future 
airport development. We previously met with Jackson and Holmes County and are reviewing their existing code 
of ordinances. The plan is to review these existing codes, identify what additional info is needed to meet Florida 
Statute Chapter 333, and then draft Airport Zoning Ordinance text for the three counties and present this to the 
three County commissions.  

 

T.O. 05—RSA, ROFA, & OFZ Improvements 
The project will include, but is not limited to, regrading portions of the Runway Safety Area (RSA) primarily along 
the southern 1,000 ft of the runway in accordance with RSA standards contained in FAA Advisory Circular 
150/5300-13B Airport Design. The improvements will address substandard wash-out areas in isolated portions 
of the runway and areas of standing water within the RSA as well as the removal of vegetation within the 



Runway Obstacle Free Zone (OFZ) and future Runway Object Free Area (ROFA) as identified in the most recent 
Master Plan Update. The wash-out areas to be addressed also include a significant void near the north end of 
the runway.  
 
In addition, the improvements will include regrading portions of the future ROFA northwest of the runway 
where the existing grades have been identified in the Airport Layout Plan set as obstructions (to the primary 
surface and transitional surface) to be removed. These areas were previously used as agricultural areas. Other 
potentially hazardous runway obstructions, including trees and fences, identified in the most recent state 
inspection report may also be removed as part of this project. Draft design drawings are presented to the board 
for review.  
 

OTHER: 

Work Program 

FDOT FY2028 funding requests have been sent to FDOT based on previous discussions at Board meetings. We 
were notified by FDOT that the airport was awarded their highest priority project request, ‘Site Improvements 
and Wetland Mitigation’, to start preparing the area north of the terminal to be developed.  

DBE Plan 

Mr. Statham was notified that the airport is due to renew their DBE Plan on file. FAA requires airports to have a 
DBE plan on file if they receive more than $250,000 in federal funding in a single year. Several years ago we teamed 
with Taffy Pippin Consulting (who specializes in developing these plans) to put this plan together. We have been 
coordinating with her to see if there is any need to submit anything else at this time.  
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